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Program Source/ Treasury 
Account Symbol: Agency 

Code

Program Source/Treasury Account 
Symbol: Account Code

Program Source/Treasury Account 
Symbol; Sub‐Account Code 

(OPTIONAL)

Program Description (Account Title) Total 
Appropriation

Total Obligations Total Disbursements

1
19 0112 Diplomatic and Consular Programs $90,000,000 $0 $0

2 19 1119 Capital Investment Fund $290,000,000 $0 $0
3 19 0530 Office of Inspector General $2,000,000 $0 $0

4

19 1079 International Boundary and Water 
Commission ‐ Construction

$220,000,000 $0 $0

5

6

Short bulleted list of the 
major actions taken to 

date

Short bulleted list of the major 
planned actions

7

International Boundary 
and Water Commission 
(IBWC) ‐ Concluded 
negotiations for geo‐
technical investigations 
under RFP 09‐07 for 
Lower Rio Grande Valley 
Reach (Lateral A ‐ Donna 
Pump)

IBWC ‐ Complete Procurement 
Strategy for entire plan

8

IBWC ‐ Developed 
preliminary procurement 
strategy for entire project 
plan

IBWC ‐ Issue award for Geo‐
Technical Investigations service 
contract of Lower Rio Grande 
Valley Reach (Lateral A ‐ Donna 
Pump) on March 18, 2009

9

IBWC ‐ Completed 
selection for 1 Term 
Engineering position.  On‐
board/starts date is 
03/16/2009

IBWC ‐ Complete procurement 
packages by 03/31/2009 of all pre‐
construction activities (statements 
of work and estimates for geo‐
tech, environmental, and design 
work )

10

IBWC ‐ Completed 
selection for 2 Term 
Contract Specialist 
positions.  On‐board/start 
dates projected for 
03/23/2009

IBWC ‐ Developing phased plan 
obligation plan of all planned levee 
work by procurement line item
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11

Consular Affairs ‐ Met 
with General Services 
Administration (GSA) to 
discuss space issues in 
relation to passport 
facilities

IBWC ‐ Complete selection of 
second Term Engineering position 
on 03/16/2009

12

Office of the Inspector 
General (OIG) held 
discussions with GSA/OIG 
on tracking/oversight of 
construction‐related 
funding transferred to 
GSA

13

Foreign Service Institute 
started Vendor Pre‐
performance service 
survey for language 
classrooms and offices 
renovations for the 
purpose of establishing 
measurements, parts 
requirements and costs

14

OIG provided initial plan 
for oversight to Rep. 
Darrell Issa (R‐CA)
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No. Short bulleted list of the major actions taken to date Short bulleted list of the major planned actions

1

International Boundary and Water Commission (IBWC) ‐ Concluded 
negotiations for geo‐technical investigations under RFP 09‐07 for Lower 
Rio Grande Valley Reach (Lateral A ‐ Donna Pump) IBWC ‐ Complete Procurement Strategy for entire plan

2
IBWC ‐ Developed preliminary procurement strategy for entire project 
plan

IBWC ‐ Issue award for Geo‐Technical Investigations service contract 
of Lower Rio Grande Valley Reach (Lateral A ‐ Donna Pump) on 
March 18, 2009

3
IBWC ‐ Completed selection for 1 Term Engineering position.  On‐
board/starts date is 03/16/2009

IBWC ‐ Complete procurement packages by 03/31/2009 of all pre‐
construction activities (statements of work and estimates for geo‐
tech, environmental, and design work )

4
IBWC ‐ Completed selection for 2 Term Contract Specialist positions.  On‐
board/start dates projected for 03/23/2009

IBWC ‐ Developing phased plan obligation plan of all planned levee 
work by procurement line item

5
Consular Affairs ‐ Met with General Services Administration (GSA) to 
discuss space issues in relation to passport facilities

IBWC ‐ Complete selection of second Term Engineering position on 
03/16/2009

6
Office of the Inspector General (OIG) held discussions with GSA/OIG on 
tracking/oversight of construction‐related funding transferred to GSA

7

Foreign Service Institute started Vendor Pre‐performance service survey 
for language classrooms and offices renovations for the purpose of 
establishing measurements, parts requirements and costs

8 OIG provided initial plan for oversight to Rep. Darrell Issa (R‐CA)
9
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